

Project Planning Phase

Planning Logic (Sprint Estimation & Velocity)

Date	October 3, 2026
Team ID	SWTID-2026-7210
Project Name	Script Controlled ACL: Restrict Record Access Based on Field Value
Maximum Marks	4 Marks

Agile Scrum Project Planning Definitions:

- **A Sprint** is a fixed period or duration in which a team works to complete a set of tasks.
- **An Epic** is a big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.
- **A Story** is a small task. It is part of an Epic.
- **A Story Point** is a number that represents how much effort a story takes to complete (usually in the form of the Fibonacci series: 1, 2, 3, 5).

Storypoint Matrix Criteria:

- Very Easy task = 1 Story Point
- Normal task = 2 Story Points
- Moderate task = 3 Story Points
- Difficult task = 5 Story Points

Sprint Plan Schedule & Task Estimations:

SPRINT 1	Epic 1: Policy Engine Configuration	Gather Requirements & Access Flow Rules (USN1)	2
SPRINT 1	Epic 1: Policy Engine Configuration	Design Central Database Schema Tables (USN2)	1
SPRINT 1	Epic 2: Database Interceptor	Build Interceptor Middleware Hooks (USN3)	3
SPRINT 1	Epic 2: Database Interceptor	Create Dynamic Row Inspection Gate (USN4)	3
SPRINT 1	Epic 2: Database Interceptor	Implement Field-Value Extraction Parsers (USN5)	3

SPRINT 2	Epic 3: Rule Evaluation Dashboard	Build Script Editor UI Console Workspace (USN6)	2
SPRINT 2	Epic 3: Rule Evaluation Dashboard	Develop Active Policy Status Overview (USN7)	2
SPRINT 2	Epic 3: Rule Evaluation Dashboard	Implement Access Trends Line Analytics Chart (USN8)	2
SPRINT 2	Epic 3: Rule Evaluation Dashboard	Develop Live Security Violation System Maps (USN9)	4
SPRINT 2	Epic 4: Sandboxed Core Execution	Build Secure Isolated Script VM Sandbox Engine (USN10)	5
SPRINT 2	Epic 5: Audit Tracking Pipeline	Develop Real-time Asynchronous Access Logger (USN11)	5

Velocity and Metric Computations Summary:

- Total Story Points in Sprint 1 = 2 + 1 + 3 + 3 + 3 = 12 Story Points
- Total Story Points in Sprint 2 = 2 + 2 + 2 + 4 + 5 + 5 = 20 Story Points
- Aggregate Core Metrics Profile: Total Story Points = 12 + 20 = 32 Story Points
- Total Sprints Planned = 2 Sprints

Scrum Velocity Formula:

$$\text{Velocity} = (\text{Total Story Points Completed}) / (\text{Number of Sprints})$$

$$\text{Velocity} = 32 / 2 = 16 \text{ Story Points per Sprint}$$