

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	October 03,2026
Team ID	SWTID-2026-7210
Project Name	Script Controlled ACL: Restrict Record Access Based On Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks):

SPRINT-1	Authentication & Setup	USN-1	As a Security Administrator, I can log into the security management dashboard to configure centralized ACL scripts.	2	High	Member 1
SPRINT-1	Authentication & Setup	USN-2	As an API Client, I receive clear dynamic access denial logs when a query violates field token rules.	1	High	Member 2
SPRINT-1	Database Interception Hooks	USN-3	As a Developer, I can hook an query interceptor into the ORM layer to extract target record field parameters.	3	High	Member 3
SPRINT-1	Database Interception Hooks	USN-4	As a Compliance Auditor, I want the system to parse row attributes (e.g., Status='Confidential') to check safety rules before returning queries.	3	Medium	Member 1
SPRINT-1	Database Interception Hooks	USN-5	As a DevSecOps Engineer, I want the query interceptor to resolve data constraints within	3	High	Member 2

			50ms to keep processing efficient.			
SPRINT-2	Isolated Script Engine Core	USN-6	As a Security Administrator, I can write Javascript policy rules inside a sandbox matrix to restrict record visibility.	2	High	Member 3
SPRINT-2	Isolated Script Engine Core	USN-7	As an Enterprise User, I should only see standard unclassified records if my clearance level is under corporate thresholds.	2	High	Member 1
SPRINT-2	Isolated Script Engine Core	USN-8	As an Auditor, I want rule runtime failures to trigger immediate system deny-all overrides to prevent accidental exposures.	2	High	Member 2
SPRINT-2	Dashboard Reporting Core	USN-9	As a Compliance Officer, I want to see analytical metrics of denied row fetches plotted on an operations visual canvas.	4	Medium	Member 3
SPRINT-2	Dashboard Reporting Core	USN-10	As a Security Admin, I want to edit active runtime access configuration scripts live without needing server restarts.	5	High	Member 1
SPRINT-2	Cryptographic Audit Pipeline	USN-11	As a Regulatory Regulator, I want full tamper-proof ledger logging of every script evaluation event to ensure absolute security proof paths.	5	High	Member 2

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points (Planned)	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	12	6 Days	15 Feb 2025	21 Feb 2025	12	21 Feb 2025
Sprint-2	20	6 Days	22 Feb 2025	28 Feb 2025	20	28 Feb 2025
Sprint-3	20	6 Days	01 Mar 2025	07 Mar 2025	-	-
Sprint-4	15	6 Days	08 Mar 2025	14 Mar 2025	-	-

Velocity Framework Matrix Justification:

Velocity represents the rate at which an engineering team completes tasks from the backlog across active iterations. To benchmark performance limits, we evaluate the team's average delivery parameters below:

$$AV = \text{Total Story Points Completed} / \text{Number of Sprints}$$
$$AV = 32 \text{ Story Points} / 2 \text{ Sprints} = 16 \text{ Story Points per Sprint}$$

Average Delivery Rate per Iteration Unit:

$$AV \text{ (per Day)} = \text{Sprint Velocity} / \text{Sprint Duration} = 16 / 6 \text{ Days} = 2.66 \text{ Story Points / Day}$$

Burndown Chart Framework Strategy:

A burn down chart is a visual asset showing remaining work efforts against scheduled timeline parameters. For this dynamic script-controlled security layer, the burn down path tracks metrics across two distinct lines:

- **Ideal Burn Timeline:** A linear progression starting at 32 story points on Day 1, running smoothly down to 0 points by the end of Day 12.
- **Actual Burn Progress:** Monitors real-time task releases. It shows slower burning steps during complex middleware hook integration (USN-3, USN-4), followed by sharp drops as the core features drop in Sprint 2.